GOVERNEMNT OF ANDHRA PRADESH
ABSTRACT

Department of Tribal Welfare – Budget - Araku Division- SCA Grant-work "Providing Bituminous (B.T) road from Vannadi road to Pangalam via Vankarai, Sampangibanda in Pedabayalu(M) of Visakhapatnam District- Est.Cost.275.00/195.00 lakhs -Sanction of 3rd E.O.A.T. up to 31/3/2025 without LDs –Orders Issued.

DEPARTMENT OF TRIBAL WELFARE (BUD)

G.O.RT.No. 42 **Dated: 25-03-2025**

Read:

Lr.Rc.No.DEEI/AEEII/EI/Ark/BT Road Vannadi/3A-EOAT, Dt:17-02-2025, received from the ENC, TW, Vijayawada.

*****

ORDER:

In the ref read above, the ENC, the ENC, TW has stated that, the S.E, TW, Visakhapatnam has submitted the 3rd E.O.A.T. proposals recommending up to 31.3.2025 without LDs for the work "Providing Bituminous (B.T) road from Vannadi road to Pangalam via Vankarai, Sampangibanda in Pedabayalu (M) of Visakhapatnam District with an estimated cost of Rs.275.00/195.00 lakhs with the reason stating that for completion of additionally entrusted work in full shape.

2. The EnC , TW has further stated that, the subject work was sanctioned under SCA Grant for an amount of Rs.195.00 lakhs and work was entrusted to M/s S.S.R. Enterprises, Visakhapatnam, @4.36554% excess over the ECV with a completion period of 9 months (i.e. by 24.05.2023). But, the contractor did not complete the work due to delay in getting Forest clearance and effect of Michaung cyclone. Hence, 1st E.O.A.T was sanctioned up to 2.4.2024 without LDs. But, the contractor was unable to complete work during the 1st E.O.A.T period due to earth work in difficult terrain and additional entrustment of work (due to Revised Administrative Sanction for additional amount of Rs.62.00 lakhs). Hence, 2nd E.O.A.T was sanctioned up to 23.5.2024 without LDs..

3. Therefore, the ENC, TW has requested to sanction 3rd E.O.A.T for the subject work up to 31.3.2025 i.e., 676 days (including 1st and 2nd E.O.A.T) beyond agreement period without LDs.

4. Government after careful examination of the matter hereby sanction the post-facto 3rd Extension of Agreement Time (3rd E.O.A.T) up to 31.03.2025 without Liquidated Damages (LDs) for the work "Providing Bituminous (B.T) road from Vannadi road to Pangalam via Vankarai, Sampangibanda in Pedabayalu (M) of Visakhapatnam District with an estimated cost of Rs.275.00/195.00 lakhs.

5. The Director, Tribal Welfare, Vijayawada and Engineer-in-Chief, Tribal Welfare, Vijayawada shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.M. NAYAK
SECRETARY TO GOVERNMENT (FAC)

To,
The Director of Tribal Welfare, A.P., Vijayawada.

[PTO]

The Engineer-in-Chief, Tribal Welfare, Vijayawada.
The District Collector, Alluri Sitharamaraju District.
The Pay and Accounts Officer, Vijayawada.
Copy to:

O.S.D to Hon'ble Minister for Dept., of Tribal Welfare.
P.S to Secretary to Government, Dept., of Tirbal Welfare.

//FORWARDED :: BY ORDER//

SECTION OFFICER